

Course plan

**Monday 14/8**

**Walkthrough of process groups / assignment/s**

Initiating - why?

Planning - what & how?

Executing - do it

Closing - did it

Assignment/s

**Tuesday 15/8 – Kim Strandli**

**2D Production pipeline**

Technical Direction

Software

**Wednesday 16/8 – Jimmi Gravesen**

**CG Production pipeline**

Technical Direction

Software

**Thursday 17/8**

**Planning & budgetting**

Detailed schedule

Cashflow/budgetting

Work breakdown structure

**Friday 18/8**

**Executing & Monitoring & Controlling**

Approval flows

Responsibility charts

Roles of responsibility

Production Hierarchy

Sub-contractors

Communication

Wrap up – verbal evaluation? E.g. been recorded

Show Rick & Morty afsnit

**Post-Production – Audio/Picture**